
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:43 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 059 Date: 05-Mar-2012 Monday

Approved Date:

Shift Hours: 09:00 am 07:30 pm Break: 01:00 Over Time: 1:30

Const Calendar Day: 909

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, breezy AM, windy, cold afternoon.

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Oversight of cable hauling and installation operation. Track progress of installation of 2 1/2" and 4" piping
along the north barrier, WB bridge. Misc. MEP work in the AM

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east end anchorage, south side at 1250. The ironworker crew was taking the twist out of
PWS 77S between the lower winch clamp and the socket. PWS 78S was in the haul rollers.

1315: 79N was connected to the haul frame

1320: I checked the knife blades for 77S at the saddle and ok'ed them.

1325-1355: I checked the twist on 78N and 78S between the bottom winch clamp and the tower winch
clamp. Neither section had a net rotation.

1345: 78S was floated out of the haul rollers.

1410: The socket for 77S was attached to the anchor rod with a 10mm sitckout, and the socket face
595mm from the 700mm mark.

1450: the crew began installing 77S. After a break from 1515 to 1530, the strand was installed into the
south saddle at 1550. I inspected it and bought off.

067 C-PWS-076.067
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1505: PWS 79S finished hauling.

1620: 78S was floated to the lower winch clamp.

1625-1655: I checked the twist on 79N and 79S between the bottom winch clamp and the tower winch
clamp. Neither section had a net rotation.

1640: 79S was floated out of the haul rollers.

1720: The socket for 78S was attached to the anchor rod with a 7mm stickout and the face of the socket
590mm from the 700mm mark.

1777: The crew began the installation of 78S into the south saddle. The strand was about 95% installed
when the crew went off shift at 1855.

1810: PWS 80S finished hauling.

1900: I left the bridge and went back to the office until 1930 to do paperwork.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

Damian Llanos was installing utility outlets on the 2 1/2" and 4" lines along the north barrier, WB bridge.
David L. and Narciso B. were assisting, and setting carbon steel pipe along the south barrier, WB bridge at
approximate PP 86.

126 0-000-000.126
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